

TASK DIVISION

Manpower Website - Phase 1 - 2 Developers

How to read this document

- There are 3 milestones. Each milestone has a list of tasks for Developer 1 and a list for Developer 2.
- Every task has a level: Hard, Medium, or Easy.
- The work is equal. In every milestone, each developer gets 1 Hard, 2 Medium, and 2 Easy tasks. Same load, same difficulty.
- Do the milestones in order. Finish and get approval for one before starting the next.

Who does what (short version)

- Developer 1 = pages, navigation, text content, and the Apply Now (job seeker) flow.
- Developer 2 = images, animation, colors/branding, the Request Manpower (employer) flow, and putting the site live.

Do they work at the same time?

- Mostly yes, but not from the very start of Milestone 1.
- In Milestone 1, Developer 1 must build the page skeleton first, because there is no website yet. Developer 2 cannot add animation or images to pages that do not exist.
- After the skeleton is ready (about 1-2 days), both work at the same time.
- Each milestone has a Start Order section that tells you who begins first and when the other can join.

Important: client setup is Developer 1's job

- Only Developer 1 contacts the client. Developer 2 does not.
- Developer 1 handles everything we need to get from the client: SMTP credentials for email (Nodemailer), the business email, the WhatsApp number, the manpower categories, and any account or access.
- Developer 2 only receives the final values from Developer 1 to use in the code.

Important: no custom domain yet

- We will NOT connect the site to the custom domain during Phase 1.
- We deploy on Vercel only. Just keep pushing, and publish on Vercel.

- The domain connection can be done later, after everything works.

How we push code (Git workflow)

- Each developer works on their own branch. Developer 1 pushes a new branch, Developer 2 pushes a new branch.
- We do not push directly to the main branch.
- When a branch is ready, we agree first on who merges it into main. It depends on our discussion each time.

MILESTONE 1 - Layout and Animation

Goal: a draft of the site using placeholder text and images.

Start order

- Developer 1 starts first. Build the basic page skeleton for all pages (about 1-2 days).
- Developer 2 waits for the skeleton. Meanwhile, prepare the animation ideas and placeholder images.
- Once the skeleton is ready, both work at the same time.

Developer 1

Task	Level
Build the skeleton of all pages (hero, services, about, contact).	Hard
Build the navigation bar and mobile menu.	Medium
Make the site look good on mobile and tablet.	Medium
Place the Apply Now and Request Manpower buttons.	Easy
Add placeholder text blocks.	Easy

Developer 2

Task	Level
Build the landing page animation (hero and scroll effects).	Hard
Build the animation for the other pages.	Medium
Make the site look good on laptop and desktop.	Medium
Add placeholder image blocks.	Easy
Add the footer with placeholder links and info.	Easy

Together

- Agree on file and component names before coding.
- Join the review call with the client.

MILESTONE 2 - Real Content and Design

Goal: put in the real text, real photos, and final colors.

Wait for the client to send the content first. The clock starts when it arrives.

Start order

- Both can start at the same time. The layout is already approved from Milestone 1.
- Developer 1 works on the text sections. Developer 2 works on the images and colors.
- One reminder: agree first on the final colors before Developer 2 applies them everywhere.

Developer 1

Task	Level
Replace all placeholder text with the real company text. Adjust sections if the text is longer or shorter.	Hard
Add the legal pages, statistics, and testimonials from the client.	Medium
Re-check mobile and tablet with the real content.	Medium
Put in the final page names, headers, and button wording.	Easy
Add contact details and social media links.	Easy

Developer 2

Task	Level
Apply the final brand colors (green or black) to the whole site.	Hard
Replace all placeholder images with the real photos and logos.	Medium
Re-check laptop and desktop with the real content.	Medium
Adjust positions based on the approved layout.	Easy
Fix animation timing where the content changed.	Easy

Together

- Join the design approval call.

MILESTONE 3 - Working Flows and Go Live

Goal: Apply Now and Request Manpower both working, site published on Vercel.

Developer 1 collects these from the client: the SMTP credentials for email, the business email, the WhatsApp number, and the manpower categories. Developer 2 does not contact the client.

Start order

- Both can start building their flow at the same time. The flows are separate.
- Developer 1 builds the job seeker flow. Developer 2 builds the employer flow.
- Publish on Vercel. Do NOT connect the custom domain yet - that is for later.

Developer 1

Task	Level
Build the Apply Now pop-up (name + contact number, then choose WhatsApp or email).	Hard
Build the WhatsApp routing with the details pre-filled.	Medium
Build the email routing for job seekers.	Medium
Write the on-screen instructions for job seekers.	Easy
Test the job seeker flow on mobile and tablet.	Easy

Developer 2

Task	Level
Publish the site on Vercel and test it there. No custom domain yet.	Hard
Build the Request Manpower category selector.	Medium
Build the employer email routing with pre-filled recipient and subject.	Medium
Write the on-screen instructions for employers.	Easy
Test the employer flow on laptop and desktop.	Easy

Together

- Hand over the source files to the client.
- Join the final review call.

SIMPLE RULES FOR BOTH DEVELOPERS

- Both developers have this same document. No secrets.
- Your task = your responsibility. You build it, you test it, you fix it.
- Only Developer 1 talks to the client. Developer 2 gets the final values from Developer 1.
- Do not touch the other developer's files without telling them.
- Each developer uses their own branch. Do not push directly to main. Agree first on who merges into main.
- Publish on Vercel only. Do not connect the custom domain during Phase 1.
- If your task is much harder than expected, say it. Trade it for a task of the same level from the other list.
- If you finish early, help the other developer. The milestone is done only when BOTH lists are done.
- If the client asks for a change, write it down first. Then agree who owns it.
- Anything that needs a database (accounts, portal, stored files, auto emails) is Phase 2. Do not build it now.
- Any disagreement about fairness: talk about it together at the start of the milestone, face to face.

When is a task done?

- It works on your assigned devices.
- You tested it yourself and found no problem.
- It matches the approved proposal. Nothing extra.

If a new developer joins

- Read the client proposal first, then this document.
- Take over the full list of the developer you are replacing.
- Follow the file and component names already agreed.