

MILESTONE PROPOSAL

Manpower Recruitment Website — Phase 1 Milestone 1 to Milestone 3

PURPOSE

This document splits the Phase 1 scope into three milestones. Each one has a clear output, a review meeting, and an approval step. Work does not move to the next milestone until the current one is approved.

WHY THE SCOPE CHANGED

The original proposal was ₱50,000. During the meeting, the budget was confirmed at ₱20,000, and we agreed to cut the scope to fit rather than stretch the budget.

The reason is simple: ₱20,000 does not cover a database. Everything that needed one has been moved to Phase 2:

- Employer account and portal
- Two access roles (Employer and Management)
- Supabase connection and production keys
- Secure authentication and private CV file storage
- Automated confirmation and notification emails
- Form validation and privacy consent
- Testing of accounts, database records, and file uploads

In their place, we agreed on approaches that work without a database. These are built in Milestone 3.

These features are deferred, not cancelled. The site is built on a structure that Phase 2 can extend, so nothing delivered now has to be rebuilt later.

THE THREE MILESTONES

Milestone	Focus	Output
Milestone 1	Layout, navigation, and animation using placeholders	Working draft of the site with placeholder text and images
Milestone 2	Final design and real company content	Finished site with actual text, images, and branding
Milestone 3	Job seeker and employer flows	Working Apply Now and Request Manpower functions, deployed live

MILESTONE 1 — LAYOUT AND ANIMATION

Milestone 1 is a sketch of the website. The goal is to agree on where everything goes before any real content is placed.

All text in this milestone is placeholder text, and all images are placeholder images. The wording is not the final wording, and the photos are not the final photos. The placeholders only show how much space each block will take and where it sits.

What we are reviewing at this stage is the layout, the flow, and the animation — not the content.

Included

- Page layout and section structure for all pages
- Blocks showing where text will sit in each section
- Blocks showing where images will sit, at what size and shape
- Navigation bar with the proposed tab order
- Button placement, including Apply Now and Request Manpower
- Animation across the landing page and supporting pages
- Responsive layout on mobile, tablet, laptop, and desktop

Not included

- Actual company information, headings, or slogans
- Actual photos, partner logos, or brand images
- Final brand colours, if not yet decided
- Working Apply Now or Request Manpower functions — these come in Milestone 3

Why we start this way

Moving a section is cheap while it is still a sketch. Once the real text is written and the photos are cropped to fit, moving that same section means rewriting the text and redoing the images.

Starting with layout also tells you exactly how much text and how many photos you need, and for which sections. That makes preparing the content for Milestone 2 much easier, because the length and quantity are already known.

What to decide during the review

1. Whether the information and images sit in the right place in each section, including the hero section
2. The order and naming of the navigation tabs
3. Where the buttons should sit
4. The number of pages and their order
5. Whether the animation feels right
6. Which sections need a photo, and what kind

Output

A viewable draft of the site with complete layout, navigation, animation, and responsive behaviour, using placeholders throughout. We will schedule a call to walk through it together.

MILESTONE 2 — FINAL DESIGN AND REAL CONTENT

Milestone 2 turns the approved sketch into the finished website. Placeholder text is replaced with your actual company information, placeholder images with your approved photos, and the design is finalised.

Included

- All placeholder text replaced with the actual company information
- All placeholder images replaced with approved photos, partner logos, and brand images
- Final positioning adjustments based on the approved Milestone 1 layout
- Final page names, headers, slogans, navigation tabs, and button wording
- Brand colours and visual direction applied
- Contact details, office information, and social media links
- Privacy policy, terms, consent wording, and disclaimers, if provided
- Statistics, achievements, certifications, and testimonials, if provided
- Responsive re-testing with the real content in place, checking overlap and readability

What we need from you before this starts

Milestone 2 cannot begin until these arrive. Please send written content as a PDF or Word file so it can be implemented accurately.

- Official company name
- Final brand colours — the decision between green and black
- Page names, navigation tabs, headers, slogans, and button names
- Company background, services, industries, and business information
- Approved images and videos, partner names, and partner logos
- Contact details, office information, and social media links
- Privacy policy, terms, consent wording, and disclaimers
- Statistics, achievements, certifications, and testimonials

The milestone clock starts when the content arrives. If it comes late, the completion date moves with it.

Output

The complete website with final design and real content, ready for the submission functions to be added. We will schedule a call for final design approval.

MILESTONE 3 — JOB SEEKER AND EMPLOYER FLOWS

Milestone 3 makes the site functional. It delivers the two submission flows we agreed on. Since Phase 1 has no database, enquiries go directly to you through WhatsApp and email instead of being stored in a system.

Job seeker — WhatsApp and email

Job seekers can use either WhatsApp or email, as Sir Jerome confirmed during the meeting.

1. The visitor clicks Apply Now
2. A pop-up asks for basic details such as full name and contact number
3. They choose whether to continue by WhatsApp or by email
4. They are sent to that channel, with the details they typed already carried over
5. On-screen instructions guide them through each step

Employer — email only

Employers use email only. on the basis that employer requests should come through email as the more professional channel. WhatsApp will not be offered on the employer side.

Included

- Apply Now pop-up with WhatsApp and email routing
- Request Manpower option selector with email routing
- Pre-filled recipient and subject line for employer emails
- On-screen instructions for both flows
- Testing of both flows on mobile, tablet, laptop, and desktop
- Deployment to hosting with the custom domain
- Final live testing
- Handover of the completed source files

What we need from you before this starts

- The business email address that will receive employer requests
- The WhatsApp business number that will receive job seeker applications
- The list of manpower categories for the employer selector
- Final button wording for both sections
- The registered domain, with access so it can be configured

PAYMENT

The total fee for Phase 1 is ₱20,000, released per milestone after that milestone is approved.

Milestone	Released after	Amount
Milestone 1	Layout, navigation, and animation approved	To be confirmed
Milestone 2	Final design and content approved	To be confirmed
Milestone 3	Both flows working and site deployed	To be confirmed

The split per milestone will be confirmed in writing with Chris before work begins.

TIMELINE

Phase 1 will be completed in 3 weeks, counted from the start of development.

Development starts once this document is approved, **Delays in information, materials, account access, or approvals will move the completion date**

NOT INCLUDED IN MILESTONES 1 TO 3

These are Phase 2 items and sit outside the ₱20,000 fee:

- Supabase database and production keys
- Employer account and portal with secure sign-in
- Two access roles (Employer and Management)
- Secure authentication and private CV file storage
- Database-backed forms with validation and privacy consent
- Automated confirmation and notification emails
- Admin side and build settings
- Custom CRM, applicant tracking, reporting, job posting, and mobile app

Third-party subscriptions, domain registration, and renewal are paid by the Manpower Management/Owner and are separate from the fee.

APPROVAL

Approving this document confirms the milestone structure, the outputs, and the review process described above.

Approved by — Manpower Management / Owner	Acknowledged by — Developer
Signature:	Signature: 